**Action Items**

* Christi will get a web page made for Application Solutions program.
* Marion will send out the updated dependency diagram to the ITTP PMs.
* Ann took an action item to talk to Janine about those process dependencies that affect work groups (incident mgmt, prob mgmt, capacity mgmt, change mgmt).

**Project Status**

- Change Management
- Service Catalog
- ITR, Phase 2
- Staff Transition
- Server and Storage Consolidation
- Application Solutions
- Desktop Support
- IWRM

ITTP Risk Log – The risk log is attached.

Dependency Diagram