ITTP Project Manager Meeting Agenda
08/17/06

Open Action Items
* The team will go through the ITTP risk log to make updates and clarifications.
* Ann will talk to Mark about PMGs role in big projects such as AD or Asset Management. – Differed until after 8/23
* Christi will get a web page made for Application Solutions program. Web site for Applications Solutions underway; will have pointers to Applications Solutions; portfolio consolidation web page. This is pending final definitions of services.
* Marion will talk to Mark about the criteria for project to be a part of ITTP and…when is the end of consolidation? – Differed until after 8/23

ReadyTalk

Project Status (Specify Sept 1 Deliverables; if applicable)
- Support Center Consolidation, Phase II
- Service Catalog
- Application Solution
- Information Worker
- Desktop Support
- Staff Transition
- Server and Storage Consolidation
- Change Management Board
- ITR, Phase 2