CRSP

WORK INTAKE
- 1.1 Determine Work Type using Classification Key
- 1.2 Assign Work Intake Responsibility
- 1.3 Refer for Evaluation

UNDERSTAND THE CUSTOMER NEED
- 1.4 Select & Mobilize Consulting Team
- 1.5 Consult with Customer
- 1.6 VP IT Due Diligence

SCOPE & PLAN THE PROJECT
- 5.1 Develop Project Proposal & Classify Project
- 5.2 Check Project Proposal & log in work inventory
- 5.3 Investment Option Process
- 5.4 Obtain Customer Sponsor Approval of Project Proposal
- 5.5 Obtain IT Management Approval of Project Proposal

RESOURCE MANAGEMENT
- 5.6 Develop Project Charter
- 5.7 PMG Review & Project Class Recheck
- 5.8 Project Charter Sponsor Review
- 5.9 Obtain ITS Approval of Project Charter
- 5.10 Launch Project

MANAGE THE PROJECT
- 5.11 Manage Project
- 5.12 Review Project Status
- 5.13 Monitor & Advise on Project Status
- 5.14 Conduct Customer Review of Deliverables
- 5.15 Obtain IT Management Approval of Project Proposal
- 5.16 Determine & Implement Corrective Action

EVALUATE THE BENEFITS
- 5.17 Close Project

DEPLOY THE SOLUTION
- 1.8 Evaluate the Benefits

RESOURCE MANAGEMENT

SCOPE & PLAN THE PROJECT

MANAGE THE PROJECT

EVALUATE THE BENEFITS

DEPLOY THE SOLUTION

WORK INTAKE

UNDERSTAND THE CUSTOMER NEED

SCOPE & PLAN THE PROJECT

MANAGE THE PROJECT

EVALUATE THE BENEFITS

DEPLOY THE SOLUTION